

## Coastal Bend Bays & Estuaries Program

## **BOARD OF DIRECTORS' REPORT**

August 19, 2014



## **Active Projects**

			CBBEP	Project	Project	Project Dates		Percent Complete		lete	Overall
Project #	Project Name	Performing Party	Project Manager	Amount	Balance	Start	End	25 50	75	100	Status
1009	Nueces Delta Preserve Facilities Improve	CBBEP	Jake Herring	\$90,000.00	\$27,902.59	12/1/2009	8/31/2014				
1030	Rookery Island Predator Management	USDA/APHIS-Wildlife Services	David Newstead	\$7,215.00	\$1,590.00	9/1/2010	9/30/2014				
1101	Protecting Important Shorebird Habitat U	CBBEP	David Newstead	\$95,000.00	\$8,266.52	10/1/2010	8/31/2014				
1116	Matagorda Island Marsh Restoration	CBBEP	Rosario Martinez	\$700,000.00	\$553,697.00	10/1/2011	10/15/2015				
1117	Copano Bay/Holiday Beach Whooping Cr	CBBEP	Jake Herring	\$28,000.00	\$11,000.00	9/24/2010	8/30/2014				
1124	Live Oak Nature and Education Trail Impr	CBBEP	Jake Herring	\$58,800.00	\$35,455.00	10/1/2011	3/30/2014				
1216	Nueces Bay Causeway Marsh Restoratio	CBBEP	Rosario Martinez	\$2,774,121.00	\$275,387.37	11/1/2011	8/31/2014				
1217	Nueces Delta Preserve Freshwater Inflow	CBBEP	Jake Herring	\$280,000.00	\$71,524.00	2/1/2012	12/31/2014				
1218	Aransas County Wetland Restoration	CBBEP	Jake Herring	\$55,000.00	\$54,969.00	11/15/2011	9/30/2014				
1220	Freshwater Habitat Enhancement	CBBEP	Jake Herring	\$50,000.00	\$8,862.00	1/1/2012	7/30/2016				
1226	Beach surveys of individually-marked Pipi	CBBEP	David Newstead	\$16,000.00	\$2,319.00	9/1/2011	1/31/2014				
1228	Oso Bay Wetlands Preserve Habitat Rest	City of Corpus Christi-Parks and	Jake Herring	\$20,000.00	\$20,000.00	9/1/2011	8/31/2014				
1229	Construction of Restroom Facilities at the	CBBEP	Jake Herring	\$127,340.00	\$101,065.00	1/1/2012	8/31/2014				
1307	Aplomado Falcon Habitat Enhancement	CBBEP	Jake Herring	\$25,000.00	\$20,275.00	9/30/2012	8/30/2014				
1309	Funding for Outdoor Classrooms	CBBEP	Lari Jo Johnston	\$5,000.00	\$5,000.00	9/1/2012	8/31/2013				
1312	Assessing Ungauged Flow into Oso Bay	Texas A&M University-Corpus Ch	Jace Tunnell	\$19,000.00	\$8,533.00	9/30/2012	6/30/2014				
1316	Interpretative Signage: Mollie Beattie and	CBBEP	Jake Herring	\$6,000.00	\$6,000.00	9/1/2012	8/31/2014				
1317	Port Bay Kayak Access		Jake Herring	\$15,000.00	\$15,000.00	9/1/2012	8/31/2014				
1322	Assessment of Mercury in Selected Gam	TAMUCC - Center for Coastal St	Rosario Martinez	\$5,600.00	\$5,600.00	12/15/2012	3/31/2014				
1324	Egery Flats Marsh Restoration Feasabilit	HDR/Shiner Moseley & Associate	Jace Tunnell	\$100,000.00	\$15,917.00	9/1/2012	3/31/2014				
1325	Indian Point Peninsula Shoreline and Ha	CBBEP	Rosario Martinez	\$825,000.00	\$762,913.00	9/1/2012	8/31/2014				
1326	Nueces Delta Shoreline Stabilization and	Texas General Land Office - CEP	Jace Tunnell	\$75,000.00	\$19,225.00	9/1/2012	8/31/2014				
1328	Gulf Coast Conservation Initiative (Restor	CBBEP	Jake Herring	\$304,689.00	\$137,629.00	9/1/2012	3/31/2015				
1334	Coastal Waterbird Project - Holloman Pri	Conrad Blucher Institute of Surve	Owen Fitzsimmons	\$25,000.00	\$9,215.00	9/1/2013	8/31/2014				
1335	Diamond Back Terrapin - Holloman Price	TAMUCC - Center for Coastal St	Rosario Martinez	\$12,500.00	\$2,271.00	9/1/2013	8/31/2014				
1401	Coastal Waterbird Management		David Newstead	\$177,211.00	\$70,351.00	9/1/2013	8/31/2014				
1402	Learning on the Edge		Lari Jo Johnston	\$183,511.00	\$8,597.00	9/1/2013	8/31/2014				
1403	San Antonio Bay Partnership Habitat Res		Rosario Martinez	\$15,000.00	\$15,000.00	10/15/2013	8/31/2014				
1404	CBBF Community Partnership	Coastal Bend Bays Foundation	Rosario Martinez	\$30,000.00	\$11,867.00	1/1/2014	12/31/2014				
1405	CBBEP Public Outreach & Events	CBBEP	Beth Becerra	\$25,000.00	\$15,714.00	9/1/2013	8/31/2014				

								Minor De
1406	Funding for Outdoor Classrooms	CBBEP	Lari Jo Johnston	\$10,000.00	\$3,100.00	9/1/2013	8/31/2014	
1407	CBBEP Habitat Protection Media Camp	CBBEP	Beth Becerra	\$15,000.00	\$10,823.00	9/1/2013	8/31/2014	
1408	Debris Management: CBBEP Project Are	CBBEP	Jake Herring	\$3,000.00	\$2,700.00	9/1/2013	8/31/2014	
1409	CBBEP Property Management	CBBEP	Jake Herring	\$30,000.00	(\$3,587.00)	9/1/2013	8/31/2014	
1411	Nueces Delta Environmental Monitoring	Conrad Blucher Institute	Jace Tunnell	\$45,000.00	\$30,068.00	9/1/2013	8/31/2014	
1412	SMART Inflow Management Impacts on	HDR Engineering, Inc.	Jace Tunnell	\$51,115.00	\$9,148.00	9/15/2013	8/31/2014	
1413	Baffin Bay Volunteer Water Quality Monit	Texas A&M University-Corpus Ch	Jace Tunnell	\$30,000.00	\$20,616.00	9/1/2013	8/31/2014	
1414	Mustang Island Habitat Protection & Enh	CBBEP	Jake Herring	\$100,000.00	\$100,000.00	9/1/2013	8/31/2014	
1415	Mustang Island & Wilson's Cut Boating A	Nueces County, Grants Administr	Jake Herring	\$8,500.00	\$8,500.00	9/1/2013	8/31/2014	
1416	Hazel Bazemore Park Ecological Enhanc	Nueces County, Grants Administr	Jake Herring	\$57,000.00	\$57,000.00	9/1/2013	8/31/2014	
1417	Effects on Benthic Macrofauna from Pum	TAMUCC - Harte Research Instit	Jace Tunnell	\$26,000.00	\$26,000.00	9/15/2013	11/30/2014	
1418	TSA Second Chance	Texas State Aquarium	Rosario Martinez	\$4,200.00	\$4,200.00	10/15/2013	8/31/2014	
1419	Dagger and Ransom Island Shoreline Pr		Rosario Martinez	\$37,000.00	\$37,000.00	9/1/2013	8/31/2014	
1420	Conservation of Three Species of Rare P	I CBBEP	Rosario Martinez	\$14,459.00	\$14,459.00	10/15/2013	8/31/2014	
421	Ecosystem-based Approach to Assess Bl	TAMUCC - Harte Research Instit	Rosario Martinez	\$60,000.00	\$36,243.00	10/9/2013	8/31/2014	
422	Gulf Coast Conservation Initiative Restor		Jake Herring	\$357,000.00	\$353,800.00	9/1/2013	8/31/2014	
1423	Habitat Acquistion in CBBEP Program Ar	CBBEP	Jake Herring	\$3,000,000.00	\$3,000,000.00	9/1/2013	8/31/2014	
424	Colonial Waterbird Habitat Management		Leo Trevino	\$165,154.00	\$165,154.00	12/1/2013	8/31/2015	
1425	Laguna Madre Bird Conservation Initiativ		David Newstead	\$25,000.00	\$4,962.00	9/1/2013	8/31/2014	
1428	Hollomon Price Foundation-Water for Wil	CBBEP	Jake Herring	\$0.00	(\$16,549.00)	4/1/2014	8/31/2014	
1429	Seagrass Monitoring Project	University of Texas-Marine Scien	Jace Tunnell	\$0.00	\$0.00	8/4/2014	1/31/2015	